
ID Task Name Start Finish Duration
Feb 2022 Mar 2022 Apr 2022 May 2022 Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022

1/31 2/7 2/14 2/21 2/28 3/7 3/14 3/21 3/28 4/4 4/11 4/18 4/25 5/2 5/9 5/16 5/23 5/30 6/6 6/13 6/20 6/27 7/4 7/11 7/18 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19 9/26 10/3 10/10 10/17 10/24 10/31

10w4/20/20222/10/2022Start ROW Clearing

4 10w4/20/20222/10/2022Utility Sweeps

6 11w5/13/20223/1/2022Rock Blasting

8 7w7/1/20225/16/2022Mainline ROW Grading

9 7w7/14/20225/27/2022Hauling & Stringing Pipe

11 7w7/19/20226/1/2022Pipe Bending

12 7w7/22/20226/6/2022Welding of Pipe

13 7w7/26/20226/8/2022Pipe Coating

14 7w7/29/20226/13/2022Ditching

15 7w7/30/20226/14/2022Lowering In of Pipe 

16 7w8/3/20226/16/2022Backfill Ditch

17 20w11/4/20226/20/2022ROW Restoration

18 2w8/5/20227/25/2022Hydrotesting of Pipe

19 4w8/31/20228/4/2022Commissioning & Tie-In

1 0w2/7/20222/7/2022Permits Received

2 15w5/24/20222/9/2022Construction ROW Staking

3

20 0w9/1/20229/1/2022In-Service Date

11/7

Enbridge L5WSRP Construction Schedule for Permitting
Schedule dates and durations are approximate and subject to change pending receipt of permits. 

Seasonal considerations such as species and waterbody timing restrictions may result in modifications to dates illustrated below.

7 17w6/24/20223/1/2022Begin HDD Crossings

5 13w5/11/20222/10/2022Access Grading & Site Prep

10 10w8/9/20226/1/2022Facilities Field Work
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