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Joe McGaver 
Technical Manager 
Environment 
Environment Projects (US) 
 

tel 713-627-4791 
cell 218-390-9254 
Joe.McGaverr@enbridge.com 
 

Enbridge  
5400 Westheimer CT 
Houston, TX 77056 
 

May 10, 2021 

 

 

 

Ben Callan 

Wisconsin Department of Natural Resources 
Chief, Integration Services Section 
Environmental Analysis & Sustainability Program 
101 South Webster Street 
Madison, WI 53707-7921 
 
 
Re:   WDNR Water Resources Application for Project Permits  

Waiver of Timing Restrictions for Utility Project Waterway Permits 
 
Dear Ben: 
 
Enbridge Energy, Limited Partnership (“Enbridge”) has prepared the enclosed updated 
information (provided electronically) requesting modification of the Waiver of Timing Restriction 
Request (“waiver request”).  Enbridge submitted a waiver request to the Department of Natural 
Resources (“DNR”) as Attachment P (Timing Restriction Waiver Request Form) on August 28, 
2020 as part of Enbridge’s proposed Line 5 Wisconsin Segment Relocation Project (“Project”) 
application materials (Water Resources Application for Project Permits).  
  
Enbridge’s original waiver request submitted in August 2020 was developed based on the Project 
anticipated schedule at that time and requested authorization for placement and removal of 
temporary clear span bridges during the restricted periods of March 1 to June 15 (warmwater 
streams) and September 15 to May 15 (coldwater streams).  This waiver request was discussed 
in the Project’s Environmental Impact Report (“EIR”) section 6.5.3.1. 
 
Enbridge is requesting to modify the waiver request to include instream activities associated with 
pipeline installation, in addition to the placement and removal of temporary clear span bridges 
that was originally requested.  Approval of this request would provide Enbridge with flexibility in 
the construction schedule and allow for greater efficiency to minimize the length of time that the 
construction right-of-way and respective stream crossings are disturbed by construction activities 
and allow construction and associated restoration to proceed in a sequential process.  Enbridge 
is including the attached revised table included as Attachment F (Wetland and Waterbody 
Crossing Table) of Enbridge’s Supplemental application materials.  The table lists location 
information (latitude and longitude), county, name of waterbody, waterbody designation, and 
waterbody characteristics for all waterbody features crossed by the Project workspace.  Minor 
updates to the table have been made and are shown in BOLD text. 
 



Enbridge Line 5 Wisconsin Segment Relocation Project 
Waiver of Timing Restriction Requests 

 

2 
 

Information on waterbody characteristics and photographs have previously been submitted to the 
DNR as Supplement Attachment C (filed in February 2020) and Supplement Attachment C-1 (filed 
in July 2020) of the Wetland and Waterbody Survey Report filed as part of the Project Application.  
Wetlands and waterbodies were delineated during the 2019 and 2020 survey efforts.   
 
A description of waterbody crossing techniques and bridging is included in the Environmental 
Protection Plan (“EPP”), filed as Attachment D of the EIR and in Section 4.5 of the EIR.  Enbridge 
proposes to use temporary clear span bridges with no instream supports.  Bridges will conform to 
requirements of NR320.  Proposed bridge types are listed in the attached table, and diagrams of 
the bridge types were included as EIR Attachment L.   

If you have questions about the information presented in the attached materials, please contact me 
at (218) 390-9254. 

 
 
Sincerely,  

 

Joe McGaver, PE 
Technical Manager Environment 
Enbridge Energy, Limited Partnership 
 

Enclosures:   
 Digital copy of Waiver of Timing Restrictions for Utility Project Waterway Permits Request 

Form 

 Revised Wetland and Waterway Table (submitted as Supplement Attachment F of the 
Supplemental Application materials) 

 
cc: with enclosures:    Adam Mednick, Wisconsin Department of Natural Resources  

Bill Sande, U.S. Army Corps of Engineers 
                 


